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2. OVERVIEW OF THE IMPLEMENTATION OF THE COOPERATION 
PROGRAMME (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 
14(3)(A) OF REGULATION (EU) NO 1299/2013)

Key information on the implementation of the cooperation programme for the year 
concerned, including on financial instruments, with relation to the financial and 
indicator data.
The focus of the year 2017 was on the rapid implementation of the program. Three 
meetings of the Monitoring Committee were held. In two of them, a total of 17 new 
projects with a financial volume of € 22,089,373.36 were approved. This means a total 
commitment of 47% ERDF funds at 39 projects. The 3rd Monitoring Committee was 
dedicated to the strategic orientation of the program as well to the administrative steps 
which are necessary to implement the programme.

Output indicators:

These 17 projects belong to almost all investment priorities (IP) and through their 
approval an important contribution to the achievement of programme indicators could be 
made. It is necessary to note that this achievement affects only approved/allocated results 
and therefore tangible outputs can be monitored only through implementation/after 
finalisation of these projects.

In concrete terms the contribution for 2017 breaks down as follows:

IP 1a: In OP1, 3 out of 5 mechanisms and in OP2, 4 out of 15 organisations were 
allocated;

IP 1b: In OP3, 1 out of  8 services and in OP4, 2 out of 8 enterprises were allocated;

IP 6c: In OP5 10 out of 8 elements; in OP6, 8 out of 12 mechanisms and in OP7, 4 out of 
5 elements were allocated;

IP 6d: In OP8, 5 out of 4 elements and in OP9, 12 out of 10 mechanisms were allocated;

IP 11: In OP13, 313 out of 320 project partners were allocated.

Taking into account all projects approved so far (2016 + 2017) the output indicators of 
the IP 1a and IP 1b have been allocated fully. The target values of the OP6, OP7 and 
CO14 in the IP 6c still have not been met. The IP6d can be considered as fulfilled in 
terms of indicator values, whereas in the IP6f some indicators are still missing. Also the 
output indicators in the IP 10a still have not been met. Finally, the IP11 can be 
considered as fulfilled.

Allocation of the ERDF funds:
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Considering the financial allocation of the projects approved so far (2016 + 2017) in the 
amount of € 45,822,490.39 IP1a is the best adopted investment priority, while IP1b lags 
behind. This may be due to the fact that the programme is not seen as a research 
programme for companies and, compared to other dedicated research programs, the 
application for private enterprises as project participants seems too complex. The same 
applies to the area of eco-innovation (IP6f). Again, on the basis of the current allocation, 
there is still plenty of scope for good projects. Previous submissions have lacked the 
necessary innovative power. In the current and future information events for applicants as 
well as in the relevant information channels (Internet, task force, Monitoring Committee) 
these IPs are therefore particularly advertised. The other investment priorities (6, 10, 11) 
are well on schedule, especially IP 6d - similar to IP1a - is already very well accepted.

In the year of 2017, total of € 226,804.64 ERDF resources were paid to the 
beneficiaries. 

In 2017 a total of three so called Task Forces (meetings of the programme partners), five 
unilateral FLC meetings and one bilateral FLC meeting were organized. These meetings 
are necessary to achieve good and result-oriented cooperation at the program level. 

In order to inform the potential applicants and to present to them the program 
INTERREG V-A Austria-Czech Republic, a total of eight seminars were held for 
applicants during the year 2017. An equally important group addressed by the Program 
Authorities are the project partners. A total of two seminars were organized for project 
partners and carried out in the program area. The seminars dealt with administrative 
issues after approval of the projects by the monitoring committee, reporting in the eMS, 
eligibility of expenditures and public procurement. Other points were the publicity 
database iBox and publicity requirements.

On 8.9.2017 the programme’s contribution to the Day of European Cooperation (EC-
Day) took place in the area of Brno (Czech Republic). The goal of European Cooperation 
Day was to inform the public about successful cross-border cooperation in Europe. There 
was a program for adults and in addition a children's program. The adults were presented 
with successful projects from the last programme period and were able to participate in 
guided tours at the project implementation sites. Specifically, they were led through two 
workplaces of the Environmental Education Facility Lipka - in Jezírko and Rozmarýnek 
(Brno), where three best practice projects from the program period 2007-2013 were 
implemented.

In addition, program documents (various manuals) were revised or updated and new 
program-relevant documents were created.
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3. IMPLEMENTATION OF THE PRIORITY AXIS

3.1 Overview of the implementation

ID Priority axis Key information on the implementation of the priority axis with reference to key developments, 
significant problems and steps taken to address these problems

1 Strengthening research, technological 
development and innovation

4 projects were approved in 2017, no significant problems were identified

2 Environment and Resources 9 projects were approved in 2017, no significant problems were identified
3 Human resources development No projects were approved in 2017
4 Sustainable networks and institutional 

cooperation
4 projects were approved in 2017, no significant problems were identified

5 Technical assistance No projects were approved in 2017
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3.2 Common and programme specific indicators (Article 50(2) of Regulation (EU) No 1303/2013) 

Priority axes other than technical assistance

Priority axis 1 - Strengthening research, technological development and innovation
Investment 

priority
1a - Enhancing research and innovation (R&I) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in particular those of 
European interest

Table 2: Common and programme specific output indicators - 1.1a

(1) ID Indicator Measurement 
unit

Target 
value

2017 Observations

F OP 
1

Number of cross-border mechanisms in the field of R&I 
(studies, strategies etc.)

Mechanisms 5.00 0.00 3 mechanisms in 2017, 2 mechanisms in 2016 --> in sum 5 mechanisms have been selected but none of them reported so far; tangible outputs can be monitored only through implementation/after 
finalisation of these projects

S OP 
1

Number of cross-border mechanisms in the field of R&I 
(studies, strategies etc.)

Mechanisms 5.00 5.00 3 mechanisms in 2017, 2 mechanisms in 2016 --> in sum 5 mechanisms have been selected so far; tangible outputs can be monitored only through implementation/after finalisation of these projects

F OP 
2

Number of research institutions participating in cross-
border, transnational or interregional research projects

Organisations 15.00 9.00 6 organisations in 2017 (ATCZ133, report 1.1), 3 organisations in 2016 (ATCZ14, report 1.1) --> in sum 9 organisations/ research institutions were reported as output indicator for the end of 2017; 
this indicator is seen as delivered once the research institutions start to cooperate (mostly reported already in reports 1.1, crucial is the duration of the monitoring period - not the date of the 
submission of the report)

S OP 
2

Number of research institutions participating in cross-
border, transnational or interregional research projects

Organisations 15.00 22.00 10 organisations in 2017, 12 organisations in 2016 --> in sum 22 organisations have been selected as an indicator so far.

(1) ID Indicator 2016 2015 2014
F OP 1 Number of cross-border mechanisms in the field of R&I (studies, strategies etc.) 0.00 0.00 0.00
S OP 1 Number of cross-border mechanisms in the field of R&I (studies, strategies etc.) 2.00 0.00 0.00
F OP 2 Number of research institutions participating in cross-border, transnational or interregional research projects 3.00 0.00 0.00
S OP 2 Number of research institutions participating in cross-border, transnational or interregional research projects 12.00 0.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis 1 - Strengthening research, technological development and innovation
Investment 

priority
1a - Enhancing research and innovation (R&I) infrastructure and capacities to develop R&I excellence, and promoting centres of competence, in particular those of 
European interest

Specific objective 1a - Improved and extended research and innovation capacities

Table 1: Result indicators - 1.1a.1a

ID Indicator Measurement 
unit

Baseline 
value

Baseline 
year

Target 
value 
(2023) 
Total

2017 
Total

2017 
Qualitative

Observations

RI 
1

Research quota - 
share of R&I on 
the GDP

% 2.70 2011 3.00 3.00 To be reported in 2020 (according to approved CP), following observations were made in report 2016, therefore the 
value for 2017 is expected to remain the same: The figure, filled in under "2016 Total", is the most recent figure 
available from Eurostat, from the year 2014. It can be assumed that the quota for 2016 is not lower.
Austria’s R&D spending is steadily increasing and is now more over three percent (2014 : 3,17% in the AT-
programme area, 3.06% in whole Austria), thus distinctly higher than the EU-average of two percent. Austria has the 
third-highest R&D quota of all EU countries.  Overall, R&D expenditures in the Czech Republic are growing and 
approaching the EU average in terms of spending as a share of GDP (2014 : 2,52 % in the CZ-programme area, 1,97 % 
in whole Czech Republic). European structural funds are the main driver of this growth.

ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
RI 1 Research quota - share of R&I on the GDP 3.00 2.70 0.00
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Priority axis 1 - Strengthening research, technological development and innovation
Investment 

priority
1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in 
particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand 
stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product 
validation actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies

Table 2: Common and programme specific output indicators - 1.1b

(1) ID Indicator Measurement 
unit

Target 
value

2017 Observations

F OP 
3

Number of services to support enterprises’ innovative capacity introduced 
or improved

Services 8.00 0.00 1 service in 2017, 1 service in 2016 --> in sum 2 services have been selected as an indicator however none of them reported so far; tangible outputs can be monitored only 
through implementation/after finalisation of these projects

S OP 
3

Number of services to support enterprises’ innovative capacity introduced 
or improved

Services 8.00 2.00 1 service in 2017, 1 service in 2016 --> in sum 2 services have been selected as an indicator so far; tangible outputs can be monitored only through implementation/after 
finalisation of these projects

F OP 
4

Number of enterprises participating in cross-border, transnational or 
interregional research projects

Enterprises 6.00 0.00 2 enterprises in 2017, 20 services in 2016 --> in sum 22 enterprises have been selected but none of them reported so far; tangible outputs can be monitored only through 
implementation/after finalisation of these projects

S OP 
4

Number of enterprises participating in cross-border, transnational or 
interregional research projects

Enterprises 6.00 22.00 2 enterprises in 2017, 20 services in 2016 --> in sum 22 enterprises have been selected so far; tangible outputs can be monitored only through implementation/after 
finalisation of these projects

(1) ID Indicator 2016 2015 2014
F OP 3 Number of services to support enterprises’ innovative capacity introduced or improved 0.00 0.00 0.00
S OP 3 Number of services to support enterprises’ innovative capacity introduced or improved 1.00 0.00 0.00
F OP 4 Number of enterprises participating in cross-border, transnational or interregional research projects 0.00 0.00 0.00
S OP 4 Number of enterprises participating in cross-border, transnational or interregional research projects 20.00 0.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis 1 - Strengthening research, technological development and innovation
Investment 

priority
1b - Promoting business investment in R&I, developing links and synergies between enterprises, research and development centres and the higher education sector, in 
particular promoting investment in product and service development, technology transfer, social innovation, eco-innovation, public service applications, demand 
stimulation, networking, clusters and open innovation through smart specialisation, and supporting technological and applied research, pilot lines, early product 
validation actions, advanced manufacturing capabilities and first production, in particular in key enabling technologies and diffusion of general purpose technologies

Specific 
objective

1b - Fostering the involvement of enterprises (primarily SMEs) in the innovation system

Table 1: Result indicators - 1.1b.1b

ID Indicator Measurement 
unit

Baseline 
value

Baseline 
year

Target 
value 
(2023) 
Total

2017 
Total

2017 
Qualitative

Observations

RI 
2

R&I expenditure in 
the business sector 
in % of GDP

% 1.80 2011 2.20 1.93 To be reported in 2020 (according to the approved CP), following observations were made in report 2016 (the figure 
is expected to remain unchanged in 2017): The figure, filled in under "2016 Total", is the most recent figure 
available from Eurostat, from the year 2014. It can be assumed that the quota for 2016 is not lower. Austria: 
Approximately 70% of R&D spending is done by Austrian businesses. In the Austrian programme region it is 66%. 
The total spending in the programme region has increased since 2011 from 2,584 Million PPS (purchasing power 
standard) to 3,142 Million PPS in 2014. Czech Republic: Business R&D spending is relative low compared to other 
countries. It is evenly distributed among basic research, applied research and experimental development. Business 
enterprise research and development (BERD) represents the biggest share of R&D spending.

ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
RI 2 R&I expenditure in the business sector in % of GDP 1.93 1.80 0.00
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Priority axis 2 - Environment and Resources
Investment priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage

Table 2: Common and programme specific output indicators - 2.6c

(1) ID Indicator Measurement 
unit

Target 
value

2017 Observations

F CO14 Roads: Total length of reconstructed or upgraded roads km 10.00 0.00 No kilometres of reconstructed or upgraded roads were reported so far
S CO14 Roads: Total length of reconstructed or upgraded roads km 10.00 0.00 No kilometres of reconstructed or upgraded roads were selected in 2017
F OP 5 Number of cultural/natural heritage elements with improved 

attractiveness
Elements 8.00 0.00 10 elements with improved attractiveness were selected in 2017, no elements were reported so far; tangible outputs can be monitored only through implementation/after finalisation 

of these projects
S OP 5 Number of cultural/natural heritage elements with improved 

attractiveness
Elements 8.00 10.00 10 elements with improved attractiveness were selected in 2017, tangible outputs can be monitored only through implementation/after finalisation of these projects

F OP 6 Number of cross-border mechanisms to ensure joint management of 
common heritage

Mechanisms 12.00 0.00 8 mechanisms in 2017, 1 mechanism in 2016 --> in sum 9 mechanisms have been selected, however no mechanisms reported so far - tangible outputs can be monitored only 
through implementation/after finalisation of these projects

S OP 6 Number of cross-border mechanisms to ensure joint management of 
common heritage

Mechanisms 12.00 9.00 8 mechanisms in 2017, 1 mechanism in 2016 --> in sum 9 mechanisms have been selected so far; tangible outputs can be monitored only through implementation/after finalisation 
of these projects

F OP 7 Number of newly built/improved  elements of public touristic 
infrastructure

Elements 5.00 0.00 4 newly built/improved elements of public touristic infrastructure were selected in 2017; no elements have been reported so far - tangible outputs can be monitored only through 
implementation/after finalisation of these projects

S OP 7 Number of newly built/improved  elements of public touristic 
infrastructure

Elements 5.00 4.00 4 newly built/improved elements of public touristic infrastructure were selected in 2017; tangible outputs can be monitored only through implementation/after finalisation of these 
projects

(1) ID Indicator 2016 2015 2014
F CO14 Roads: Total length of reconstructed or upgraded roads 0.00 0.00 0.00
S CO14 Roads: Total length of reconstructed or upgraded roads 0.00 0.00 0.00
F OP 5 Number of cultural/natural heritage elements with improved attractiveness 0.00 0.00 0.00
S OP 5 Number of cultural/natural heritage elements with improved attractiveness 0.00 0.00 0.00
F OP 6 Number of cross-border mechanisms to ensure joint management of common heritage 0.00 0.00 0.00
S OP 6 Number of cross-border mechanisms to ensure joint management of common heritage 1.00 0.00 0.00
F OP 7 Number of newly built/improved  elements of public touristic infrastructure 0.00 0.00 0.00
S OP 7 Number of newly built/improved  elements of public touristic infrastructure 0.00 0.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis 2 - Environment and Resources
Investment priority 6c - Conserving, protecting, promoting and developing natural and cultural heritage
Specific objective 2a - Valorisation of the cultural and natural heritage of the common region in a sustainable way

Table 1: Result indicators - 2.6c.2a

ID Indicator Measurement 
unit

Baseline 
value

Baseline 
year

Target value 
(2023) Total

2017 Total 2017 
Qualitative

Observations

RI 
3

Number of 
overnight stays 
in the region

Number 28,028,000.00 2013 31,500,000.00 31,861,315.00 To be reported again in 2020 (acc. to the approved CP), following observations were made in the report 
2016 (the figure for 2017 is expected to remain the same as in 2016 or at least not lower): The tourism 
sectors are an important part of Austria's and Czech Republic’s economies. In Austria, out of the Lands 
Lower, Upper Austria and Vienna, it was the capital, which recorded the highest increase of overnight 
stays in 2016 (14,962,438). In the Czech Republic, out of Vysočina, Jihomoravský kraj and Jihočeský 
kraj, it was the latter, which registered the highest number of overnight stays in 2016 (3,960,578).

ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
RI 3 Number of overnight stays in the region 31,861,315.00 2,802,800,000.00 0.00
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Priority axis 2 - Environment and Resources
Investment priority 6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure

Table 2: Common and programme specific output indicators - 2.6d

(1) ID Indicator Measurement 
unit

Target 
value

2017 Observations

F OP 
8

Number of elements of green infrastructure realized Elements 4.00 0.00 5 elements in 2017, 3 elements in 2016 --> in sum 8 elements have been selected however none of them reported so far; tangible outputs can be monitored only through 
implementation/after finalisation of these projects

S OP 
8

Number of elements of green infrastructure realized Elements 4.00 8.00 5 elements in 2017, 3 elements in 2016 --> in sum 8 elements were selected so far; tangible outputs can be monitored only through implementation/after finalisation of 
these projects

F OP 
9

Number of cross-border mechanisms in the field of nature, landscape and 
biological species management

Mechanisms 10.00 0.00 12 mechanisms in 2017, 8 mechanisms in 2016 --> in sum 20 mechanisms were selected but none of them reported so far; tangible outputs can be monitored only 
through implementation/after finalisation of these projects

S OP 
9

Number of cross-border mechanisms in the field of nature, landscape and 
biological species management

Mechanisms 10.00 20.00 12 mechanisms in 2017, 8 mechanisms in 2016 --> in sum 20 mechanisms were selected so far; tangible outputs can be monitored only through implementation/after 
finalisation of these projects

(1) ID Indicator 2016 2015 2014
F OP 8 Number of elements of green infrastructure realized 0.00 0.00 0.00
S OP 8 Number of elements of green infrastructure realized 3.00 0.00 0.00
F OP 9 Number of cross-border mechanisms in the field of nature, landscape and biological species management 0.00 0.00 0.00
S OP 9 Number of cross-border mechanisms in the field of nature, landscape and biological species management 8.00 0.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis 2 - Environment and Resources
Investment priority 6d - Protecting and restoring biodiversity and soil and promoting ecosystem services, including through Natura 2000, and green infrastructure
Specific objective 2b - Increase of ecological stability and improvement of ecosystem services

Table 1: Result indicators - 2.6d.2b

ID Indicator Measurement 
unit

Baseline 
value

Baseline 
year

Target 
value 
(2023) 
Total

2017 
Total

2017 
Qualitative

Observations

RI4 Share of weighings for 
category 4 and 5 measuring 
the quality of environment 
and ecosystem services

% 38.40 45.00 38.99 To be reported again in 2020 (acc. to the approved CP), following observations were made in the report 
2016 (the figure for 2017 is expected to remain the same as in 2016 or at least not lower): The survey 
(German, Czech) was prepared by the MA and submitted to 225 experts in April 2017. Target group were 
national and regional experts from the fields of environment, nature and landscape protection, climate 
change, disaster control, civil protection, energy, and waste and water sector. A slight increase of 
measuring the quality of environment and ecosystem services from 38.40 % (in 2015) to 38.99 % (in 
2016) could be noted.

ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
RI4 Share of weighings for category 4 and 5 measuring the quality of environment and ecosystem services 38.99 38.40 0.00



EN 15 EN

Priority axis 2 - Environment and Resources
Investment 

priority
6f - Promoting innovative technologies to improve environmental protection and resource efficiency in the waste sector, water sector and with regard to soil, or to 
reduce air pollution

Table 2: Common and programme specific output indicators - 2.6f

(1) ID Indicator Measurement 
unit

Target 
value

2017 Observations

F OP 
10

Number of eco-innovations introduced in the cross-border 
area

Eco-innovations 3.00 0.00 No eco-innovation in 2017, 1 eco-innovation in 2016 --> in sum 1 eco-innovation has been selected but not reported so far; tangible outputs can be monitored only through 
implementation/after finalisation of these projects

S OP 
10

Number of eco-innovations introduced in the cross-border 
area

Eco-innovations 3.00 1.00 No eco-innovation in 2017, 1 eco-innovation in 2016 --> in sum 1 eco-innovation has been selected so far; tangible outputs can be monitored only through implementation/after finalisation 
of these projects

F OP 
11

Number of cross-border mechanisms in the field of eco-
innovations

Mechanisms 3.00 0.00 No mechanism in 2017, 1 mechanism in 2016 --> in sum 1 mechanism has been selected but not reported so far; tangible outputs can be monitored only through implementation/after 
finalisation of these projects

S OP 
11

Number of cross-border mechanisms in the field of eco-
innovations

Mechanisms 3.00 1.00 No mechanism in 2017, 1 mechanism in 2016 --> in sum 1 mechanism has been selected so far; tangible outputs can be monitored only through implementation/after finalisation of these 
projects

(1) ID Indicator 2016 2015 2014
F OP 10 Number of eco-innovations introduced in the cross-border area 0.00 0.00 0.00
S OP 10 Number of eco-innovations introduced in the cross-border area 1.00 0.00 0.00
F OP 11 Number of cross-border mechanisms in the field of eco-innovations 0.00 0.00 0.00
S OP 11 Number of cross-border mechanisms in the field of eco-innovations 1.00 0.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis 2 - Environment and Resources
Investment 

priority
6f - Promoting innovative technologies to improve environmental protection and resource efficiency in the waste sector, water sector and with regard to soil, or to 
reduce air pollution

Specific objective 2c - Fostering the utilisation of eco-innovative potential of the region

Table 1: Result indicators - 2.6f.2c

ID Indicator Measurement 
unit

Baseline 
value

Baseline 
year

Target 
value 
(2023) 
Total

2017 
Total

2017 
Qualitative

Observations

RI5 Share of weighings for 
category 4 and 5 
measuring the level of 
eco-innovation activities

% 62.40 2015 75.00 63.90 To be reported again in 2020 (acc. to the approved CP), following observations were made in the report 2016 
(the figure for 2017 is expected to remain the same as in 2016 or at least not lower): The survey (German, 
Czech) was prepared by the MA and submitted to 225 experts in April 2017. Target group were national and 
regional experts from the fields of environment, nature and landscape protection, climate change, disaster 
control, civil protection, energy, and waste and water sector. A slight increase of measuring the level of eco-
innovation activities from 62.40 % (in 2015) to 63.90 % (in 2016) could be noted.

ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
RI5 Share of weighings for category 4 and 5 measuring the level of eco-innovation activities 63.90 62.40 0.00
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Priority axis 3 - Human resources development
Investment priority 10a - Investing in education, training and vocational training for skills and lifelong learning by developing education and training infrastructure

Table 2: Common and programme specific output indicators - 3.10a

(1) ID Indicator Measurement 
unit

Target 
value

2017 Observations

F CO46 Labour Market and Training: Number of participants in joint education and training schemes to support 
youth employment, educational opportunities and higher and vocational education across borders

Persons 700.00 334.00 13 persons have been reported as an indicator in 2016 (ATCZ5); 321 in 2017 (18 in ATCZ65; 303 in ATCZ35); it means 334 in total by the 
end of 2017. Crucial is here the duration of the monitoring period, not the date of the submission of the project report.

S CO46 Labour Market and Training: Number of participants in joint education and training schemes to support 
youth employment, educational opportunities and higher and vocational education across borders

Persons 700.00 453.00 No persons in 2017, 453 in 2016 --> 453 persons have been selected as an indicator so far; tangible outputs can be monitored only through 
implementation/after finalisation of these projects

F OP 
12

Number of cross-border mechanisms to promote joint training and education Mechanisms 6.00 0.00 No mechanisms in 2017, 5 mechanisms in 2016 --> in sum 5 mechanisms have been selected but not reported so far; tangible outputs can be 
monitored only through implementation/after finalisation of these projects

S OP 
12

Number of cross-border mechanisms to promote joint training and education Mechanisms 6.00 5.00 No mechanisms in 2017, 5 mechanisms in 2016 --> in sum 5 mechanisms have been selected so far; tangible outputs can be monitored only 
through implementation/after finalisation of these projects

(1) ID Indicator 2016 2015 2014
F CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth employment, educational opportunities and higher and vocational education across borders 13.00 0.00 0.00
S CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth employment, educational opportunities and higher and vocational education across borders 453.00 0.00 0.00
F OP 12 Number of cross-border mechanisms to promote joint training and education 0.00 0.00 0.00
S OP 12 Number of cross-border mechanisms to promote joint training and education 5.00 0.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis 3 - Human resources development
Investment priority 10a - Investing in education, training and vocational training for skills and lifelong learning by developing education and training infrastructure
Specific objective 3a - Extension of common supply of education and qualification activities in order to utilize human resources potential in cross-border region

Table 1: Result indicators - 3.10a.3a

ID Indicator Measurement 
unit

Baseline 
value

Baseline 
year

Target 
value 
(2023) 
Total

2017 
Total

2017 
Qualitative

Observations

RI6 Joint education 
activities and 
qualification supply

number 75.00 2015 100.00 29.00 To be reported again in 2020 (acc. to the approved CP), following observations were made in the report 2016 ((the 
figure for 2017 is expected to remain the same as in 2016 or at least not lower): In the year 2016, only 29 joint 
educational activities and qualification supplies could be reported. This rather low number is due to the fact that no 
cross border projects have been implemented so far. The respondent institutions pointed out planned activities for 
the year 2017 considering the already approved projects in the investment priority 10a.

ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
RI6 Joint education activities and qualification supply 29.00 75.00 0.00
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Priority axis 4 - Sustainable networks and institutional cooperation
Investment 

priority
11a - Enhancing institutional capacity of public authorities and stakeholders and efficient public administration through actions to strengthen the institutional capacity 
and the efficiency of public administrations and public services related to the implementation of the ERDF, and in support of actions under the ESF to strengthen the 
institutional capacity and the efficiency of public administration

Table 2: Common and programme specific output indicators - 4.11a

(1) ID Indicator Measurement 
unit

Target 
value

2017 Observations

F OP12 (Project)Partners responsible in form and content involved in cross-border 
activities

Partners 320.00 16.00 14 project partners were reported as an indicator in 2016 (6 at ATCZ1 report 2.1; 5 at ATCZ49 report 1.1; 3 at ATCZ22 report 1.1), 2 in 2017 (2 at ATCZ100 report 1.1)

S OP12 (Project)Partners responsible in form and content involved in cross-border 
activities

Partners 320.00 322.00 313  in 2017, 9 in 2016 --> in sum 322 project partners have been selected as an indicator so far; tangible outputs can be monitored only through implementation/after 
finalisation of these projects.

(1) ID Indicator 2016 2015 2014
F OP12 (Project)Partners responsible in form and content involved in cross-border activities 14.00 0.00 0.00
S OP12 (Project)Partners responsible in form and content involved in cross-border activities 9.00 0.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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Priority axis 4 - Sustainable networks and institutional cooperation
Investment 

priority
11a - Enhancing institutional capacity of public authorities and stakeholders and efficient public administration through actions to strengthen the institutional capacity 
and the efficiency of public administrations and public services related to the implementation of the ERDF, and in support of actions under the ESF to strengthen the 
institutional capacity and the efficiency of public administration

Specific 
objective

4a - Fostering cross-border cooperation of communities and institutions in joint regions

Table 1: Result indicators - 4.11a.4a

ID Indicator Measurement 
unit

Baseline 
value

Baseline 
year

Target 
value 
(2023) 
Total

2017 
Total

2017 
Qualitative

Observations

RI 
7

Share of weighings for categories 
4 (above average) and 5 
(intensive) measuring the level of 
cooperation/ integration

% 22.00 2014 30.00 20.77 To be reported again in 2020 (acc. to the approved CP), following observations were made in the 
report 2016 ((the figure for 2017 is expected to remain the same as in 2016 or at least not lower):  The 
survey (German, Czech) was prepared by the MA and submitted to 578 experts in April 2017. The 
survey contained questions concerning experiences with ETC programmes and the intensity and 
quality of cross border cooperation. 
Target group were persons from public administration, municipalities, enterprises, research, schools, 
fire departments, culture, tourism, transport and infrastructure and others. 
A slight decrease of measuring the level of cooperation/ integration from 22.00 % (in 2014) to 20.77 
% (in 2016) could be noted. This decrease could be explained through the fact that no cross border 
projects have been implemented so far.

ID Indicator 2016 Total 2016 Qualitative 2015 Total 2015 Qualitative 2014 Total 2014 Qualitative
RI 7 Share of weighings for categories 4 (above average) and 5 (intensive) measuring the level of cooperation/ integration 20.77 22.00 0.00
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Priority axes for technical assistance

Priority axis 5 - Technical assistance

Table 2: Common and programme specific output indicators - 5.Technical assistance

(1) ID Indicator Measurement unit Target value 2017 Observations
F O 17 Number of compulsory information events for beneficiaries at project Number 12.00 4.00 4 events were organised in 2017
S O 17 Number of compulsory information events for beneficiaries at project Number 12.00 12.00 No events in 2017, 12 in 2016 --> in sum 12 events have been selected as an indicator so far
F OP 15 No of projects committed and successfully closed (P) Number 200.00 0.00 No projects were committed and successfully closed either in 2017 or 2016
S OP 15 No of projects committed and successfully closed (P) Number 200.00 200.00 No more projects were selected as an indicator in 2017
F OP 16 Number of major publicity events (P) Numbers 2.00 1.00 No major publicity events were organised in 2017, 1 event was organised in 2016
S OP 16 Number of major publicity events (P) Numbers 2.00 2.00 No in 2017, 2 in 2016 --> 2 major publicity events have been selected as an output indicator so far
F OP 18

Number of employees (full-time equivalents) whose salaries are co-financed by technical assistance" Full time equivalents 15.00 12.25 12.25 FTE in 2016 and also in 2017

S OP 18
Number of employees (full-time equivalents) whose salaries are co-financed by technical assistance" Full time equivalents 15.00 12.25 No more in 2017, 12.25 in 2016 --> so far 12.25 full time equivalents have been selected so far

(1) ID Indicator 2016 2015 2014
F O 17 Number of compulsory information events for beneficiaries at project 0.00 0.00 0.00
S O 17 Number of compulsory information events for beneficiaries at project 12.00 0.00 0.00
F OP 15 No of projects committed and successfully closed (P) 0.00 0.00 0.00
S OP 15 No of projects committed and successfully closed (P) 200.00 0.00 0.00
F OP 16 Number of major publicity events (P) 1.00 0.00 0.00
S OP 16 Number of major publicity events (P) 2.00 0.00 0.00
F OP 18

Number of employees (full-time equivalents) whose salaries are co-financed by technical assistance" 12.25 0.00 0.00

S OP 18
Number of employees (full-time equivalents) whose salaries are co-financed by technical assistance" 12.25 0.00 0.00

(1) S=Cumulative value - outputs to be delivered by selected operations [forecast provided by beneficiaries], F=Cumulative value - outputs delivered by 
operations [actual achievement]
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3.3 Table 3: Information on the milestones and targets defined in the performance framework

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

Milestone 
for 2018 
total

 Final target 
(2023) total

2017 Observations

1 F FI1 Eligible expenditures certified EUR 1791939 14,685,060.00 100,056.00
1 O OP 2 Number of research institutions participating 

in cross-border, transnational or interregional 
research projects

Organisations 2 15.00 9.00 6 organisations in 2017 (ATCZ133, report 1.1), 3 organisations in 2016 (ATCZ14, 
report 1.1) --> in sum 9 organisations/ research institutions were reported as output 
indicator for the end of 2017; this indicator is seen as delivered once the research 
institutions start to cooperate (mostly reported already in reports 1.1, crucial is the 
duration of the monitoring period - not the date of the submission of the report)

1 O OP 3 Number of services to support enterprises’ 
innovative capacity introduced or improved

Services 1 8.00 0.00 1 service in 2017, 1 service in 2016 --> in sum 2 services have been selected as an 
indicator however none of them reported so far; tangible outputs can be monitored 
only through implementation/after finalisation of these projects

2 O CO14 Roads: Total length of reconstructed or 
upgraded roads

km 2 10.00 0.00 No kilometres of reconstructed or upgraded roads were reported so far

2 F FI1 Eligible expenditures certified EUR 6 520 356 53,434,764.00 117,921.00
2 O OP 5 Number of cultural/natural heritage elements 

with improved attractiveness
Elements 1 8.00 0.00 10 elements with improved attractiveness were selected in 2017, no elements were 

reported so far; tangible outputs can be monitored only through 
implementation/after finalisation of these projects

2 O OP 9 Number of cross-border mechanisms in the 
field of nature, landscape and biological 
species management

Mechanisms 2 10.00 0.00 12 mechanisms in 2017, 8 mechanisms in 2016 --> in sum 20 mechanisms were 
selected but none of them reported so far; tangible outputs can be monitored only 
through implementation/after finalisation of these projects

3 O CO46 Labour Market and Training: Number of 
participants in joint education and training 
schemes to support youth employment, 
educational opportunities and higher and 
vocational education across borders

Persons 100 700.00 334.00 13 persons have been reported as an indicator in 2016 (ATCZ5); 321 in 2017 (18 
in ATCZ65; 303 in ATCZ35); it means 334 in total by the end of 2017. Crucial is 
here the duration of the monitoring period, not the date of the submission of the 
project report.

3 F FI1 Eligible expenditures certified EUR 1 963 177 16,088,368.00 15,000.00
3 O OP 

12
Number of cross-border mechanisms to 
promote joint training and education

Mechanisms 1 6.00 0.00 No mechanisms in 2017, 5 mechanisms in 2016 --> in sum 5 mechanisms have 
been selected but not reported so far; tangible outputs can be monitored only 
through implementation/after finalisation of these projects

4 F FI1 Eligible expenditures certified EUR 2,924,151 23,963,618.00 33,851.00
4 O OP12 (Project)Partners responsible in form and 

content involved in cross-border activities
Partners 40 320.00 16.00 14 project partners were reported as an indicator in 2016 (6 at ATCZ1 report 2.1; 5 

at ATCZ49 report 1.1; 3 at ATCZ22 report 1.1), 2 in 2017 (2 at ATCZ100 report 
1.1)

Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

2016 2015 2014 

1 F FI1 Eligible expenditures certified EUR 0.00 0.00 0.00
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Priority 
axis

Ind 
type

ID Indicator Measurement 
unit

2016 2015 2014 

1 O OP 2 Number of research institutions participating in cross-border, transnational or interregional research projects Organisations 3.00 0.00 0.00
1 O OP 3 Number of services to support enterprises’ innovative capacity introduced or improved Services 0.00 0.00 0.00
2 O CO14 Roads: Total length of reconstructed or upgraded roads km 0.00 0.00 0.00
2 F FI1 Eligible expenditures certified EUR 0.00 0.00 0.00
2 O OP 5 Number of cultural/natural heritage elements with improved attractiveness Elements 0.00 0.00 0.00
2 O OP 9 Number of cross-border mechanisms in the field of nature, landscape and biological species management Mechanisms 0.00 0.00 0.00
3 O CO46 Labour Market and Training: Number of participants in joint education and training schemes to support youth employment, educational 

opportunities and higher and vocational education across borders
Persons 13.00 0.00 0.00

3 F FI1 Eligible expenditures certified EUR 0.00 0.00 0.00
3 O OP 

12
Number of cross-border mechanisms to promote joint training and education Mechanisms 0.00 0.00 0.00

4 F FI1 Eligible expenditures certified EUR 0.00 0.00 0.00
4 O OP12 (Project)Partners responsible in form and content involved in cross-border activities Partners 14.00 0.00 0.00
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3.4. Financial data

Table 4: Financial information at priority axis and programme level

As set out in Table 1 of Annex II to Commission Implementing Regulation (EU) No 1011/2014 (Model for transmission of financial data) and table 16 of 
model for cooperation programmes under the European territorial cooperation goal

Priority 
axis

Fund Calculation 
basis

Total funding Co-
financing 
rate

Total eligible cost of 
operations selected for 

support

Proportion of the total 
allocation covered with 

selected operations

Public eligible cost of 
operations selected for 
support

Total eligible expenditure 
declared by beneficiaries to 
the managing authority

Proportion of the total allocation 
covered by eligible expenditure 
declared by beneficiaries

Number of 
operations 
selected

1 ERDF Total 14,698,659.00 84.92 9,920,381.65 67.49% 9,740,556.93 187,227.61 1.27% 9
2 ERDF Total 53,468,697.00 84.95 24,224,457.81 45.31% 23,773,284.65 117,891.16 0.22% 13
3 ERDF Total 16,091,716.00 84.98 7,151,737.02 44.44% 7,030,602.11 211,539.62 1.31% 4
4 ERDF Total 23,970,491.00 84.98 9,194,438.20 38.36% 9,186,652.20 53,751.35 0.22% 6
5 ERDF Total 6,905,321.00 84.99 5,467,115.10 79.17% 5,467,115.10 79,522.70 1.15% 7
Total ERDF 115,134,884.00 84.96 55,958,129.78 48.60% 55,198,210.99 649,932.44 0.56% 39
Grand 
total

115,134,884.00 84.96 55,958,129.78 48.60% 55,198,210.99 649,932.44 0.56% 39
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Where applicable, the use of any contribution from third countries participating in the cooperation programme should be provided (for example 
IPA and ENI, Norway, Switzerland)
Not applicable
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Table 6: Cumulative cost of all or part of an operation implemented outside the Union part of the programme area

1. 
Operation 
(2)

2. The amount of ERDF 
support(1) envisaged to be 
used for all or part of an 
operation implemented 
outside the Union part of the 
programme area based on 
selected operations

3. Share of the total financial 
allocation to all or part of an 
operation located outside the 
Union part of the programme 
area (%) (column 2/total 
amount allocated to the support 
from the ERDF at programme 
level *100)

4. Eligible expenditure of 
ERDF support incurred in all 
or part of an operation 
implemented outside the 
Union part of the programme 
area declared by the 
beneficiary to the managing 
authority

5. Share of the total financial 
allocation to all or part of an 
operation located outside the 
Union part of the programme 
area (%) (column 4/total 
amount allocated to the support 
from the ERDF at programme 
level *100)

(1) ERDF support is the Commission decision on the respective cooperation programme.
(2) In accordance with and subject to ceilings set out Article 20 of Regulation (EU) No 1299/2013.
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4. SYNTHESIS OF THE EVALUATIONS

The evaluations of the result/output indicators proceeded without any significant 
problems. It is necessary to note that this achievement affects only approved/allocated 
results and therefore tangible outputs can be monitored only through 
implementation/after finalisation of the approved projects. In 2017 no evaluations were 
made. Details see chapter 10.1.
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5. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND 
MEASURES TAKEN

(a) Issues which affect the performance of the programme and the measures taken
1) As indicated in the report 2016, there was a lack of staff in the JS in Brno, which 
meant that the MA had to support JS's work. This led to the fact that, although the 
description of the DCMS could be started, some delays had to be accepted. Additionally 
a staff-change in the Audit Authority has led to further delays in the designation process.

Overview of all actions undertaken by the Managing Authority in the preparation of the 
designation process:

 The description of the management and control system started already in June 
2016, but due to the exceptional workload caused by the programme 07-13 
closure process and lack of Joint Secretariat staff in the Czech Republic, the work 
on the DMCS was delayed.

 All necessary documents have been prepared so far, it has been agreed, that the 
relevant documents which are only available in Czech language, concerning only 
Czech program partners like controllers, can be checked by the Czech finance 
ministry as a member of the Group of Auditors (GoA).

 The first version of the DMCS was submitted to the Audit Authority (AA) on 
14th of August 2017.

 The AA started immediately with the completeness check, the result of this check 
was submitted to the MA on 11th of September 2017. In the meantime there was 
a meeting with the AA and the MA held on 6th of September 2017 to discuss the 
open issues.

 Afterwards the amended version of the DMCS with updated/completed reference-
documents was handed over to the AA on 19th of October 2017.

 The AA informed the MA that, due to lack of staff in the Audit Authority, as the 
next step external experts will carry out the designation audit. In the meantime we 
have got the information, that nevertheless the audit will be done internal.

Outstanding issues fixed by the end of 2017:

 Separation of functions MA – CA (Certifying Authority): The Office of the 
Lower Austrian Government is also hosting the CA in the same department as the 
MA. This has been criticized by the AA. An internal re-organisation process has 
fixed this issue by 1st of December 2017. The MA is now situated in the new 
“Department for International and European Affairs” and the CA still remains in 
the Department for Spatial Planning and Regional Policy.

 After the Austrian governmentional elections the AA moved to the Ministry for 
Sustainibility and Tourisms in Dec. 2017.

Current Timetable:

 Start of the DMCS-check/designation audit: Dec. 2017.
 The Group of Auditors has been constituted at 23rd of March 2018, this can be 
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assumed as the “official” start of the designation process.
 According to the latest Information of the AA the designation audit should be 

finished in late summer 2018.

2) The program closure for the period 07-13, too, was a challenge, which was finally 
mastered by the end of March 2017.

3) In recent years, there have also been macroeconomic and political challenges in 
Europe that could have an influence on the performance of our programme, e. g. the 
refugee crisis. But those issues are not really addressed by the INTERREG V-A AT-CZ 
programme, respectively are tackled on a higher political level, thus the programme has 
not been affected actually.

4) Last but not least, the governmental elections in both involved Member states (CZ, 
AT) and the not finished government formation in CZ has not affected the programme so 
far.
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(b) OPTIONAL FOR LIGHT REPORTS, otherwise it will be included in point 9.1. 
An assessment of whether progress made towards targets is sufficient to ensure 
their fulfilment, indicating any remedial actions taken or planned, where 
appropriate.
Not relevant
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6. CITIZEN'S SUMMARY (ARTICLE 50(9) OF REGULATION (EU) NO 1303/2013)

A citizen's summary of the contents of the annual and the final implementation reports 
shall be made public and uploaded as a separate file in the form of annex to the annual 
and the final implementation report

You can upload/find the Citizen's summary under General > Documents
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7. REPORT ON THE IMPLEMENTATION OF FINANCIAL INSTRUMENTS 
(ARTICLE 46 OF REGULATION (EU) NO 1303/2013)
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8. PROGRESS IN PREPARATION AND IMPLEMENTATION OF MAJOR 
PROJECTS AND JOINT ACTION PLANS (ARTICLE 101(H) AND ARTICLE 111(3) OF 
REGULATION (EU) NO 1303/2013 AND ARTICLE 14(3)(B) OF REGULATION (EU) NO 
1299/2013)

8.1. Major projects

Table 7: Major projects

Project CCI Status 
of MP

Total 
investments

Total 
eligible 
costs

Planned 
notification/submission 
date

Date of tacit 
agreement/ 
approval by 
Commission

Planned start of 
implementation

Planned 
completion 
date

Priority 
Axis/ 
Investment 
priorities

Current state 
of realisation 
— financial 
progress (% of 
expenditure 
certified to 
Commission 
compared to 
total eligible 
cost)

Current state of 
realisation — 
physical progress 
Main 
implementation 
stage of the 
project

Main 
outputs

Date of 
signature 
of first 
works 
contract 
(1)

Observations

(1) In the case of operations implemented under PPP structures the signing of the PPP 
contract between the public body and the private sector body (Article 102(3) of 
Regulation (EU) No 1303/2013).

Significant problems encountered in implementing major projects and measures 
taken to overcome them
Not relevant

Any change planned in the list of major projects in the cooperation programme
Not relevant
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8.2. Joint action plans

Progress in the implementation of different stages of joint action plans
Not relevant
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Table 8: Joint action plans (JAP)

Title of the 
JAP

CCI Stage of implementation of 
JAP

Total eligible 
costs

Total public 
support

OP contribution to 
JAP

Priority 
axis

Type of 
JAP

[Planned] submission to the 
Commission

[Planned] start of 
implementation

[Planned] 
completion

Main outputs and 
results

Total eligible expenditure certified to the 
Commission

Observations
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Significant problems encountered and measures taken to overcome them

Not relevant
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9. ASSESSMENT OF THE IMPLEMENTATION OF THE COOPERATION PROGRAMME 
(ARTICLE 50(4) OF REGULATION (EU) NO 1303/2013 AND ARTICLE 14(4) OF REGULATION (EU) NO 
1299/2013)

9.1 Information in Part A and achieving the objectives of the programme (Article 50(4) of 
Regulation (EU) No 1303/2013)

Priority axis 1 - Strengthening research, technological development and innovation 

Priority axis 2 - Environment and Resources 

Priority axis 3 - Human resources development 

Priority axis 4 - Sustainable networks and institutional cooperation 

Priority axis 5 - Technical assistance 
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9.2. Specific actions taken to promote equality between men and women and to promote non-
discrimination, in particular accessibility for persons with disabilities, and the arrangements 
implemented to ensure the integration of the gender perspective in the cooperation programme and 
operations (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 2, (d) of 
Regulation (EU) No 1299/2013)

An assessment of the implementation of specific actions to take into account the principles set out in 
Article 7 of Regulation (EU) No 1303/2013 on promotion of equality between men and women and non-
discrimination, including, where relevant, depending on the content and objectives of the cooperation 
programme, an overview of specific actions taken to promote equality between men and women and to 
promote non-discrimination, including accessibility for persons with disabilities, and the arrangements 
implemented to ensure the integration of the gender perspective in the cooperation programme and 
operations
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9.3.Sustainable development (Article 50(4) of Regulation (EU) No 1303/2013 and Article 14(4), 
subparagraph 2, (e) of Regulation (EU) No 1299/2013)

An assessment of the implementation of actions to take into account the principles set out in Article 8 of 
Regulation (EU) No 1303/2013 on sustainable development, including, where relevant, depending on the 
content and objectives of the cooperation programme, an overview of the actions taken to promote 
sustainable development in accordance with that Article
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9.4. Reporting on support used for climate change objectives (Article 50(4) of Regulation (EU) No 
1303/2013)

Calculated amount of support to be used for climate change objectives based on the cumulative financial 
data by category of intervention in Table 7

Priority 
axis

Amount of support to be used for climate 
change objectives (EUR)

Proportion of total allocation to the 
operational programme (%)

2 7,749,746.72 17.06%
Total 7,749,746.72 7.92%
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9.5 Role of partners in the implementation of the cooperation programme (Article 50(4) of 
Regulation (EU) No 1303/2013 and Article 14(4), subparagraph 1, (c) of Regulation (EU) No 
1299/2013)

Assessment of the implementation of actions to take into account the role of partners referred to in Article 
5 of Regulation (EU) No 1303/2013, including involvement of the partners in the implementation, 
monitoring and evaluation of the cooperation programme
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10. OBLIGATORY INFORMATION AND ASSESSMENT ACCORDING TO ARTICLE 14(4), 
SUBPARAGRAPH 1 (A) AND (B), OF REGULATION (EU) NO 1299/2013

10.1 Progress in implementation of the evaluation plan and the follow-up given to the findings of 
evaluations
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10.2 The results of the information and publicity measures of the Funds carried out under the 
communication strategy
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11. ADDITIONAL INFORMATION WHICH MAY BE ADDED DEPENDING ON THE CONTENT 
AND OBJECTIVES OF THE COOPERATION PROGRAMME (ARTICLE 14(4), SUBPARAGRAPH 2 
(A), (B), (C) AND (F), OF REGULATION (EU) NO 1299/2013)

11.1. Progress in the implementation of the integrated approach to territorial development, 
including integrated territorial investments, sustainable urban development, and community led 
local development under the cooperation programme
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11.2 Progress in implementation of actions to reinforce the capacity of authorities and beneficiaries 
to administer and to use the ERDF
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11.3 Contribution to macro-regional and sea basin strategies (where appropriate)

As stipulated by the Regulation (EU) No 1299/2013, recital 19, article 8(3)(d) on the "Content, adoption 
and amendment of cooperation programmes" and article 14(4) 2nd subparagraph (c) "Implementation 
reports", this programme contributes to MRS(s) and/or SBS:

The applicants have to indicate in the application form whether the project contributes to a macro-regional 
strategy and, if so, how. All of the approved projects have stated to contribute to the EU Strategy for the 
Danube Region. These projects can be assigned to the priorities of the EUSDR as follows:

 

PA3 – To promote culture and tourism, people to people contacts:

ATCZ143 Designinnovationen von der Moderne um 1900 zur digitalen Moderne

ATCZ31 Verbesserung des Zutritts und der Bewerbung des Kulturerbes in Regionen Südböhmen-
Vysočina-Waldviertel-Mühlviertel

ATCZ41 Borderless cycling along the Green Belt of Europe

ATCZ59 Internationale Kulturplattform

ATCZ71 Inwertsetzung von Grünräumen

ATCZ74 Kultur und Natur am Grünen Band

ATCZ91 Nature and culture experience on the castles and palaces path

 

PA 5 – To manage environmental risks:

ATCZ28 Sediments, ecosystem services and interrelation with floods and droughts in the AT-CZ border 
region 

 

PA 6 – To preserve biodiversity, landscapes and the quality of air and soils:

ATCZ21 Mechanischer Aufschluss von Laubholz 
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ATCZ142 Anpassung der Grünen Infrastruktur an den Klimawandel

ATCZ37 Förderung der natürlichen Umwelt und des Vorkommens der Flussperlmuschel (Margaritifera 
margaritifera) im Maltsch-Einzugsgebiet

ATCZ45 Crossborder Habitat Network and Management - Connecting Nature AT-CZ

ATCZ7 THAYA 2020

ATCZ42 Innovation der Technologien bei Kompostierung, Kompostanwendung und Bodenschutz

 

PA 7 – To develop the knowledge society through research, education and information technologies:

ATCZ133 Competence Center Mechano-Biology in Regenerative Medicine

ATCZ14 Czech-Austrian Center for Supracellular Medical Research

ATCZ15 Joint Czech-Austrian Center for Algae Biotechnology

ATCZ38 Competence Center for High-Resolution 3D X-ray Imaging 

ATCZ40 Innovationsförderung in der Grenzregion Österreich – Tschechische Republik durch die 
Schaffung von Synergien im Bereich der Forschungsinfrastruktur

ATCZ52 Infrastruktur für Metabolomik-Forschung und medizinische Chemie 

ATCZ175 Interoperabilität heterogener Funksysteme

 

PA8 – To support the competitiveness of enterprises, including cluster development:

ATCZ16 Service Innovation Process for Small and Medium Enterprises

 

PA 9 – To invest in people and skills:
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ATCZ35 Durch den mathematischen Weg zur Technik

ATCZ5 Educational Cooperation in the Border Region

ATCZ62 Methodisches Konzept zur effektiven Unterstützung von Schlüsselkompetenzen in einer 
Fremdsprache

ATCZ65 Educational Framework for Garden-Pedagogy

ATCZ68 Schulung, Coaching & Integrationsmodelle für Berater/innen für arbeitslose Menschen über 50 
Jahre in Südböhmen und Oberösterreich

 

PA 10 – Institutional Capacity & Cooperation:

ATCZ1 Connecting Regions AT-CZ

ATCZ100 Unterstützung der grenzüberschreitenden Zusammenarbeit im Bereich der nachhaltigen 
Entwicklung LA21/G25

ATCZ125 Grenzüberschreitende Gesundheitsversorgung Niederösterreich - Südböhmen

ATCZ22 Gemeinsame grenzüberschreitende Gesundheitsversorgung Niederösterreich – Südmähren –  
Südböhmen

ATCZ49 Kleinprojektefonds im Kooperationsprogamm INTERREG V-A Österreich-Tschechische 
Republik

  EU Strategy for the Baltic Sea Region (EUSBSR)
  EU Strategy for the Danube Region (EUSDR)
  EU Strategy for the Adriatic and Ionian Region (EUSAIR)
  EU Strategy for the Alpine Region (EUSALP)
  Atlantic Sea Basin Strategy (ATLSBS)
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EUSDR

The pillar(s) and priority area(s) that the programme is relevant to:

 Pillar Priority area
 1 -  Connecting the Danube region 1.1 - Mobility - waterways
 1 -  Connecting the Danube region 1.2 - Mobility - rail, road & air
 1 -  Connecting the Danube region 1.3 - Energy
 1 -  Connecting the Danube region 1.4 - Culture and tourism
 2 -  Protecting the environment in the Danube 

region
2.1 - Water quality

 2 -  Protecting the environment in the Danube 
region

2.2 - Environmental risks

 2 -  Protecting the environment in the Danube 
region

2.3 - Biodiversity, landscapes, air and soil 
quality

 3 -  Building prosperity in the Danube region 3.1 - Knowledge society
 3 -  Building prosperity in the Danube region 3.2 - Competitiveness
 3 -  Building prosperity in the Danube region 3.3 - People & skills
 4 -  Strengthening the Danube region 4.1 - Institutional capacity & cooperation
 4 -  Strengthening the Danube region 4.2 - Security
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Actions or mechanisms used to better link the programme with the EUSDR

A. Are macro-regional coordinators (mainly National Coordinators, Priority Area Coordinators or 
Steering Group members) participating in the Monitoring Committee of the programme?

Yes      No  

B. In selection criteria, have extra points been attributed to specific measures supporting the 
EUSDR?

Yes     No  

a) Are targeted calls for proposals planned in relation to EUSDR

Yes     No  

b) How many macro-regional projects/actions are already supported by the programme? (Number)

0

c) Were extra points/bonus given to a project/action with high macro-regional significance or 
impact? If yes, please elaborate (1 specific sentence)

no

d) Other actions (e.g. planned strategic projects). Please elaborate (1 specific sentence)

no

C. Has the programme invested EU funds in the EUSDR?

Yes     No  

Does your programme plan to invest in the EUSDR in the future? Please elaborate (1 specific sentence)

no

D. Obtained results in relation to the EUSDR (n.a. for 2016)

Since no project outputs have been reported by project partners so far, no statement can be made at 
present.

E. Does the programme contribute to the targets as validated by the national coordinators and 
priority area coordinators in 2016 (uploaded on the EUSDR website)? (Please specify the target(s))

no
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11.4 Progress in the implementation of actions in the field of social innovation
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13. SMART, SUSTAINABLE AND INCLUSIVE GROWTH

Information and assessment of the programme contribution to achieving the Union strategy for smart, 
sustainable and inclusive growth.
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14. ISSUES AFFECTING THE PERFORMANCE OF THE PROGRAMME AND MEASURES 
TAKEN — PERFORMANCE FRAMEWORK (ARTICLE 50(2) OF REGULATION (EU) NO 1303/2013)

Where the assessment of progress made with regard to the milestones and targets set out in the 
performance framework demonstrates that certain milestones and targets have not been achieved, Member 
States should outline the underlying reasons for failure to achieve these milestones in the report of 2019 
(for milestones) and in the final implementation report (for targets).
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Documents

Document title Document type Document date Local reference Commission reference Files Sent date Sent By

ATCZ_citizens_summary_2017 Citizens' summary 17-May-2018 Ares(2018)2681210 ATCZ_Bürgerinformation 2017 24-May-2018 nweissbh

ATCZ_citizens_summary_CZ 2017 Citizens' summary 17-May-2018 Ares(2018)2681210 ATCZ_citizens_summary_CZ 2017 24-May-2018 nweissbh
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Latest validation results

Severity Code Message

Info Implementation report version has been validated

Warning 2.48.1 Annual value entered in table 1 is below the baseline value and moving away from the target for priority axis: 1, investment priority: 1a, 
specific objective: 1a, indicator: RI 1, year: 2014 (0.00 < 2.70). Please check.

Warning 2.48.1 Annual value entered in table 1 is below the baseline value and moving away from the target for priority axis: 1, investment priority: 1b, 
specific objective: 1b, indicator: RI 2, year: 2014 (0.00 < 1.80). Please check.

Warning 2.48.1 Annual value entered in table 1 is below the baseline value and moving away from the target for priority axis: 2, investment priority: 6c, 
specific objective: 2a, indicator: RI 3, year: 2014 (0.00 < 28,028,000.00). Please check.

Warning 2.48.1 Annual value entered in table 1 is below the baseline value and moving away from the target for priority axis: 2, investment priority: 6d, 
specific objective: 2b, indicator: RI4, year: 2014 (0.00 < 38.40). Please check.

Warning 2.48.1 Annual value entered in table 1 is below the baseline value and moving away from the target for priority axis: 2, investment priority: 6f, 
specific objective: 2c, indicator: RI5, year: 2014 (0.00 < 62.40). Please check.

Warning 2.48.1 Annual value entered in table 1 is below the baseline value and moving away from the target for priority axis: 3, investment priority: 10a, 
specific objective: 3a, indicator: RI6, year: 2014 (0.00 < 75.00). Please check.

Warning 2.48.1 Annual value entered in table 1 is below the baseline value and moving away from the target for priority axis: 3, investment priority: 10a, 
specific objective: 3a, indicator: RI6, year: 2016 (29.00 < 75.00). Please check.

Warning 2.48.1 Annual value entered in table 1 is below the baseline value and moving away from the target for priority axis: 3, investment priority: 10a, 
specific objective: 3a, indicator: RI6, year: 2017 (29.00 < 75.00). Please check.



EN 56 EN

Severity Code Message

Warning 2.48.1 Annual value entered in table 1 is below the baseline value and moving away from the target for priority axis: 4, investment priority: 11a, 
specific objective: 4a, indicator: RI 7, year: 2014 (0.00 < 22.00). Please check.

Warning 2.48.1 Annual value entered in table 1 is below the baseline value and moving away from the target for priority axis: 4, investment priority: 11a, 
specific objective: 4a, indicator: RI 7, year: 2016 (20.77 < 22.00). Please check.

Warning 2.48.1 Annual value entered in table 1 is below the baseline value and moving away from the target for priority axis: 4, investment priority: 11a, 
specific objective: 4a, indicator: RI 7, year: 2017 (20.77 < 22.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: 2, investment priority: 6c, specific objective: 2a, indicator: RI 3, year: 
2015 (2,802,800,000.00 > 31,500,000.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: 2, investment priority: 6c, specific objective: 2a, indicator: RI 3, year: 
2016 (31,861,315.00 > 31,500,000.00). Please check.

Warning 2.49.1 Annual value entered in table 1 exceeds the target value for priority axis: 2, investment priority: 6c, specific objective: 2a, indicator: RI 3, year: 
2017 (31,861,315.00 > 31,500,000.00). Please check.

Warning 2.52.1 In table 2, the annual total value entered is 100.63% of the total target value for "S", priority axis: 4, investment priority: 11a, indicator: OP12, 
year: 2017. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 125.00% of the total target value for "S", priority axis: 2, investment priority: 6c, indicator: OP 5, 
year: 2017. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 146.67% of the total target value for "S", priority axis: 1, investment priority: 1a, indicator: OP 2, 
year: 2017. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 200.00% of the total target value for "S", priority axis: 2, investment priority: 6d, indicator: OP 8, 
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Severity Code Message

year: 2017. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 200.00% of the total target value for "S", priority axis: 2, investment priority: 6d, indicator: OP 9, 
year: 2017. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 333.33% of the total target value for "S", priority axis: 1, investment priority: 1b, indicator: OP 4, 
year: 2016. Please check.

Warning 2.52.1 In table 2, the annual total value entered is 366.67% of the total target value for "S", priority axis: 1, investment priority: 1b, indicator: OP 4, 
year: 2017. Please check.

Warning 2.54.1 In table 2, the annual total value entered for "F" (implemented) is 155.56% of the annual total value entered for "S" (forecast from selected) for 
priority axis: 4, investment priority: 11a, indicator: OP12, year: 2016. Please check.


