

KICK-OFF MEETING

5.2.2021

A person with dark hair, wearing a blue t-shirt, is holding a black VR headset in front of their eyes. The headset has the text 'VReduNet' written on it in white. The background is a solid orange color.

VReduNet

Project partners

**JIHOČESKÝ
VĚDECKO-
TECHNICKÝ
PARK, A.S.**

Lead partner CZ



**JIHOČESKÁ
UNIVERZITA
PEDAGOGICKÁ
FAKULTA**

Project partner CZ



**BUSINESS
UPPER
AUSTRIA**

Project partner AT



**EDUCATION
GROUP**

Project partner AT





Project goals


- creation of a cross-border network of cooperating entities in the field of AR/VR
- analysis of the actual state of use and preparedness for the AR / VR in the project regions
- creation of a three-day educational program for pedagogues, future pedagogical staff and representatives of the corporate sphere
- creating of AR/VR laboratory

Target groups

- current and future pedagogical staff
- small and medium enterprises
- regional public administration



Working packages





Management - WP M

1/2021 - 12/2022

- project management
- communication
- reporting
- translations
- controlling




responsible entity - JVTP

Creation of a cross-border network VR/AR - WP T1

1/2021 - 12/2022

- creation of a cross-border network of cooperating entities in the entire programming area dealing with the possibilities of using virtual and augmented reality
- organization of round tables
- organization of workshops


responsible entity - Biz-Up





Mapping- WP T2

1. creation of regional analyzes (1/2021-7/2021)
 - analysis of technical readiness of schools
 - analysis of the current readiness of educational plans
 - AR / VR analysis in company practice



2. creation of comparative analyzes(7/2021-12/2021)
3. creating a summary analysis (1/2021-12/2022)


responsible entity - JČU

Pilot testing- WP T3

6/2021 - 10/2022

- technological preparation - creation of a virtual laboratory workplace
- methodological and didactic preparation
- pilot testing

responsible entity - JVTP



Communication- WP TC


1/2021 - 12/2022

- start-up activities and communication
- promotional materials
- digital activities
- presentation of outputs
- publicity rules

responsible entity- Education group



Communication diagram



Jan 2021

Apr

Jul

Oct

Jan 2022

Apr

Jul

Comparative analyzes

1 July 2021 - 31 December 2021

Regional analyzes

1 January 2021 - 31 July 2021

CZ RT

1 March 2021 - 31 March 2021

AT RT

1 April 2021 - 30 April 2021

CZ WS

1 September 2021 - 30 September 2021

meeting

1 September 2021 - 2 September 2021

CZ + AT RT

1 October 2021 - 30 November 2021

AT WS

1 January 2022 - 31 January 2022

meeting

1 January 2022 - 2 January 2022

AT+CZ RT

1 March 2022 - 31 March 2022

Tasks for today

- contacts for communication (AT partners) - invitation to google disc
- setting of communication rules - periodic meetings
- collect contacts in VR/AR in regions - till end of February - All
- content and scope of regional analysis - till 19.2.20218 - JČU
- content and scope of analysis in company practice - till 19.2.20218 - JVTP
- date of next meeting



Thanks!

jakubec@jvtp.cz
+420 725 614 309